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Opinnäytetyön tavoitteena oli selvittää tietomallintamisen käyttömahdollisuuksia hankin-
noissa ja muodostaa yrityksen hankintoja palveleva ohjeistus aiheeseen liittyen. Työtä var-
ten tutustuttiin tietomallintamista koskevaan kirjallisuuteen ja tieteellisiin julkaisuihin sekä 
Yleiset tietomallivaatimukset 2012 -tietomallinnusohjeistukseen. Eri hankinnoista ja urakka-
laskennasta vastuussa olevia henkilöitä haastateltiin, jotta heidän näkökulmansa ja käyttö-
kokemuksensa tietomallien saralta saatiin esille. 
 
Tutkimuksen aikana opinnäytetyön tilannut yritys aloitti ammattikorkeakoulu Metropolian uu-
den kampuksen rakentamisen. Hankkeen tilaajalle oli oleellista palkata urakoitsija, jolla oli 
mahdollisuudet hyödyntää projektia varten tehtyä tietomallia. Hankkeen tietomallintamista 
painottava tilaaja mahdollisti sen, että hanketta pystyttiin käyttämään opinnäytetyössä tuo-
maan reaalimaailman esimerkkejä tietomallin käytöstä hankintojen apuna.  
 
Opinnäytetyön ensimmäiset luvut käsittelevät tietomallinnuksen perusperiaatteita ja erilaisia 
urakkamuotoja myöhempien lukujen käsitellessä haastattelutuloksia, YTV2012-tietomallin-
nusohjeita, kampushankkeen aikana havaittuja käyttötapoja sekä käyttöön liittyviä haasteita. 
Työn tuloksena saatiin hankinnan tietomallien laajempaa käyttöönottoa palvelevaa tietoa, 
sekä yrityksen hankintahenkilöstölle kokemusta mallien käytöstä. 
 
Työn aikana havaittiin yrityksellä olevan vaatimattomasti kokemusta tietomallien käytöstä 
hankinnoissa, joskin urakkalaskennan puolella kokemusta oli jonkin verran kertynyt. Havait-
tiin, että tietomallien laajemmalla käytöllä voidaan parantaa hankintaprosessia. Tietomallien 
hyödyntämisellä voidaan säästää merkittävästi aikaa niin visualisoinnin kuin määrälasken-
nankin saralla. Kolmiulotteisuus helpottaa myös eri suunnitelmalajien ristiriitojen havaitse-
mista sekä niiden ennakoimista ja korjaamista. 
Avainsanat tietomalli, mallintaminen, hankinta, rakentaminen, YTV2012, 
Metropolia, BIM 
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Abbreviations 
 
BIM Building Information Model/Modelling. The life-cycle data of 
the construction at hand. Consists of building components, 
products and their locations and characteristics. 
 
BIM coordinator The person responsible for the facilitation of communication 
and for a correctly executed BIM workflow. 
 
BSS Building Services Systems, such as heating, ventilation, 
home security 
 
COBIM2012 Common BIM Requirements 2012, industry-made guidelines 
for BIM designers, with 14 parts, or series as they are offi-
cially called, and three appendices 
 
Combination model Combined IFC-type model, withholding the models from all 
fields of design, that is architectural, MEP and structural. 
Can also contain models for specific items, such as kitch-
ens. 
 
HVAC  Heating, Ventilation, Air Conditioning 
 
IFC Industry Foundation Classes, a format with which to transfer 
different models to create a combination model, as in 
“model.ifc.” 
 
LCC, LCA Life Cycle Cost, Life Cycle Analysis – both are analytical ap-
proaches to determining the financial and environmental im-
pacts of a projects, respectively.  
 
MEP  Mechanical, Electrical, Plumbing 
   
Native model The designer’s BIM in its original format, for example “.rvt” 
for Revit Architecture. 
 
OpenBIM Each model made by different designers is shared between 
other stakeholders in the project using previously agreed 
upon methods of information sharing, most notably IFC-for-
mat. 
 
YTV2012 Yleiset Tietomallivaatimukset 2012, the Finnish original for 
COBIM2012. 
 
Quintet The new planning and production software that YIT Con-
struction Ltd. implements in the coming years. A work in pro-
gress, but with potential to help BIM implementation in the 
future.
1 
 
 
1 Introduction 
 
Building information modelling has slowly made a breakthrough in the construction in-
dustry, after decades of computer assisted drawing (CAD) and 2D paper pictures. The 
advantages of three-dimensional BIM use over the more traditional methods are, for ex-
ample, enhanced clash checking, faster quantity estimation and visualization of the pro-
ject. 
 
 
Figure 1. Logo of YIT Construction Ltd [1]. 
 
YIT Construction Ltd, whose logo is shown above in figure 1, is undergoing a “perfor-
mance leap,” to boost its productivity and revenue. This is not to be done by laying off 
personnel, but by advancing the various processes the company utilizes before, during 
and after construction projects. Building information modelling can help achieve the 
aforementioned result. Therefore, Teemu Takala, the procurement manager for YIT Con-
struction Ltd. Business Premises unit, commissioned a paper looking into the integration 
of BIM solutions to the procurement processes of YIT Construction Ltd.  
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The goal of this report is to set up guidelines on how to utilize building information mod-
elling, especially in the procurement process. A guide listing potential uses for BIM is 
compiled, using COBIM2012 guidelines and empirical findings as examples. 
 
 
Figure 2. The preliminary model of the new campus of Metropolia [2]. 
 
For the YIT Business Premises procurement team to reap maximum benefits from build-
ing information models while procuring, the first thing is to find out the benefits of BIM 
compared to 2D paper drawings and other archaic design methods. Coincidentally for 
this project, YIT Construction Ltd. Business Premises unit has won the contract for the 
new campus of Metropolia University of Applied Sciences. The campus is, at the time of 
writing of this paper, being built in Myllypuro in Eastern Helsinki. The construction will 
continue until 2019. The project has its own building information model coordinator, 
whose duties are explained below in chapter 5. The use of BIM is emphasised by the 
client in this particular project. Figure 2 above shows the preliminary building information 
model of the building. 
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2 Theoretical background 
 
The COBIM2012 modelling guidelines discussed further in the report make up the back-
bone for the implementation of BIM based design and construction. Other sources for 
this report are various reports and theses done by academia around the globe. Particu-
larly well established BIM nations in terms of investments in research and development 
include the United Kingdom, Australia, Norway and Finland. In all of them, research on 
and implementation of BIM has been encouraged by the governments, according to 
Bolpagni. [3,3.] 
2.1 Building Information Modelling 
 
According to Jäväjä et al. the construction industry has been making 3D models of build-
ings long before the invention of computers. These miniature-sized buildings have been 
used to aid in the visualisation of projects and, thus, attract clients and investors. In ad-
dition to not being made of wood and plastic, the major difference of modern 3D building 
information models and old miniatures is the amount of data the models contain. A 3D 
BIM file of a building can hold information about the quantities, materials, heat-emission 
capabilities and more, depending on the level of design of the model. The model can 
also be transferred, evaluated, moulded and shared between stakeholders via the inter-
net and cloud services, which enables faster decision making and can save both time 
and money. [4,12-13.] 
 
In layman’s terms, a building information model is a collection of objects, such as walls 
and windows, their characteristics and the connections between the objects. Usually, 
different designers create their own models of the same project. For example, the archi-
tect first creates a rather plain 3D model, upon which the structural, HVAC and electrical 
designers create their own corresponding plans. The various designs are made with the 
designers’ BIM program of choice, but the designs are combined afterwards into a single 
model with a standardized format called the IFC (Industry Foundation Classes), which 
enables data transfer between the various design programs listed on the following page. 
[4,13;2,37] 
 
There are dozens of scientific papers on BIM use, but not nearly as many about procure-
ment and none that actually cover the sub-contracting procurement in detail, the line of 
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work that the YIT Construction Ltd. Business Premises unit’s procurement team does. 
Thus, interviews and empirical findings weigh heavily on the conclusions of this report.  
2.2 BIM Programs 
 
There are many programs with which to create, view and analyse building information 
models. The software of choice for procurement is Solibri Model Checker, or similar. Like 
the name suggests, the programme is used to check all created models and to draw 
information from them. With so many programs to choose from, making sure the pro-
grams are all capable of saving data in the IFC format is one of the first things to do to 
affirm the smooth flow of information between the stakeholders of a project. Below are 
listed the most common BIM integrating programs. 
 
Architecture 
- ArchiCAD 
- Revit Architecture 
- CADS Planner House 
- Nemetschek Allplan Architecture 
- Bentley Microstation 
 
Structural design 
- Tekla Structures 
- Revit Structure 
- Vertex BD 
- CADS Planner House 
- Nemetschek Allplan Engineering 
 
Building Service Systems 
- MagiCAD 
- Revit MEP 
- CADS Electric 
- CADS HEPAC 
 
There are also various programs with which one can view models, gather quantity infor-
mation and facilitate clash-checking. The production phase of a construction project 
would most likely be using these. [4,48.] 
- Solibri Model Checker 
- Solibri Model Viewer (Free version of the above) 
- Tekla BIMsight 
- Autodesk Navisworks 
- Tekla Field3D (for mobile devices) 
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There are programs created to extract information from BIMs for the use of scheduling, 
process management as well as quantity and cost forecasting. Unlike the previous ones, 
these do not display the 3D model in the program. [4,48.] 
- Vico Office 
- Modelspace 
- Tocoman 
 
There are also programs designed to analyse structural strengths, energy-efficiency, 
acoustics and other variables. Unfortunately, according to Jäväjä et al, further develop-
ment between analysing programs and building information models is needed to com-
pletely fulfil the demands for their compatibility. Nevertheless, they can be of use when 
doing major life-cycle decisions during the planning phase. [4,48.] 
2.3 COBIM2012 
 
To help with the deployment of BIM in the Finnish construction industry, the state-owned 
Senate Properties released guidelines for the use of BIM as early as in 2007. These 
guidelines were updated in 2011-2012 with the help of several property-developers, con-
tractors and software companies in a project called COBIM (Common BIM Require-
ments). The end result is known in Finnish as YTV2012 (Yleiset Tietomallivaatimukset 
2012) or COBIM2012 in English. COBIM2012, the cover of which is shown below in 
figure 3, contains 14 parts, or series as they are called in the translation, with guidelines 
Figure 3. COBIM2012 Series 1, "General part" cover page. [5] 
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for architectural planning, structural design, quality control and management of BIM-
based projects. [5.]  
 
The COBIM2012 guidelines make up a large portion of the material for this study. The 
COBIM2012 is based on the concept of Open BIM, where each model made by different 
designers is shared between the other stakeholders in the project. This is done using 
previously agreed upon methods of information sharing, most notably the IFC format. 
The necessary communication is encouraged by weekly design meetings, reporting and 
BIM coordination. [4,9.] 
2.4 COBIM2012 Series 
 
The use of BIM in construction projects demands clearly laid out rules and frameworks 
for the various stakeholders involved. It is important that the client lists what information 
the model should contain, and defines the level of the desired information at each phase 
of the project. This is where using COBIM2012 guidelines is helpful, as they describe the 
recommended minimum level of BIM design. There are also additional requirements, if 
the minimum is deemed too little by the project personnel. Additionally, the COBIM2012 
guidelines cover both new construction and renovation work. COBIM2012 has 14 series 
and three appendices, listed below in table 1: 
 
Table 1. COBIM2012 is divided into 14 parts and 3 appendices. [4,34-36.] 
Series 
number 
Name Main users Contents and goals 
1 General part Everyone Description of basic principles, demands and con-
cepts related to BIM use in a project. 
2 Modelling of the 
starting situation 
Designers Details the modelling of the starting situation, the 
measurements related to it, doing the inventory 
and other research. Furthermore, the documenta-
tion of aforementioned tasks and their required 
contents.  
3 Architectural de-
sign 
Architectural de-
signers 
Details the requirements for the content delivered 
by the architectural designer during various 
phases of construction. Also has a later added ap-
pendix. 
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4 MEP Design MEP designers Details the modelling of MEP systems and the re-
quired content about the building service systems 
to be included in the model. 
5 Structural design Structural de-
signers 
Details the modelling of the structural design and 
the content to be generated by the structural de-
signer. Covers the design of the structural model, 
that will be receiving additional details during the 
rest of the designing.  
6 Quality assurance Everyone, espe-
cially designers 
Main goals of BIM quality assurance are enhanc-
ing the quality of design models, facilitating the 
communication between stakeholders and through 
that, enhancement of the entire design process. 
Design model in this case meaning the native 
model of the designers as well as the IFC-model 
taken from the native models.  
7 Quantity take-off Client, contrac-
tors 
Goal of this series is to determine what is meant 
by model based quantity take-off. Series only de-
tails quantity estimation from the model, not the 
use of such quantities in, for example, LCC, LCA, 
budget forecasting or scheduling. 
8 Use of models for 
visualization 
Everyone Details the basic concepts, tasks and implementa-
tions related to the visualization of a construction 
project using a BIM. 
9 Use of models in 
MEP analyses 
MEP designers Covers the possible MEP analyses using BIM, 
such as flow rate dimensioning. 
10 Energy analyses MEP designers Covers the tasks related energy analyses and in-
door environmental quality analyses that ought to 
be done during design and construction phases. 
Also includes verification of such analyses during 
the operational phase. 
11 Management of 
BIM project 
Client, contrac-
tor 
Covers the management of a BIM-based project. 
Goal is to detail how using BIM as a way of design 
should be taken in to account from the point of 
view of the project management team and the BIM 
coordinator, so as to facilitate a successful con-
struction project.  
12 Use of models in 
facility manage-
ment 
Client, owner of 
facility and facil-
ity management 
teams 
Cover the use of BIM in the operational/mainte-
nance phase of the life cycle of the construction. 
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13 Use of models in 
construction 
Client, contrac-
tor 
Presents the needs of the production for the de-
signers, modelling tasks of the production team 
and the delivery of data for the creation of As-built 
model by the MEP and construction contractors. 
14 Use of models in 
construction con-
trol (only in Finn-
ish) 
Client, designers Describes the modelling of a project and the use 
of said models from the point of view of the con-
struction control. So far, the use of building infor-
mation models in construction control has de-
pended entirely on the proficiency of the official. 
 
 
Series 3, 4 and 5 have appendices to help in presenting the client’s needs to the de-
signers. The appendices are only available in Finnish.  
3 Levels of Building Information Modelling Design and Use 
 
In the beginning of a project using BIM, the level of modelling design must be decided. 
The levels describe the accuracy of the content in the relevant model, with level one 
being the least accurate. COBIM2012 lists three levels of design for architecture, shown 
on the next page in table 1, and four for structural design shown in table 2 also on the 
following page. MEP designers, that is mechanical, electrical and plumbing, have their 
own industry-specific guidelines regarding the level of their modelling.  [6,2;7,2;8,1-9.]  
3.1 Levels of Design 
 
This section presents tables 2 and 3 detailing both the architectural and structural design 
levels. Both tables are presented on the following page and describe what types of infor-
mation a model of a particular design level holds. Knowing the level of detail when look-
ing at models is useful, so as to not go looking for something that is not there, such as 
dB ratings from a purely visual model. Such a visual model would be a level one model 
in the architectural design level table. 
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Table 2. Description of the level of architectural design. From COBIM2012 series 3, appendix 1. [6, 2.] 
 
Level of modelling 
 
 
Description of the level of architectural design 
 
1 
Typical use of the model is collaboration and communication between the de-
signers; the position and geometry of the model are according to the require-
ments; building parts are named descriptively. 
 
 
 
2 
Typical use of the model is in pre-design and sketch design phases is energy 
analyses and in bidding phase quantity take-offs; the position and geometry of 
the model are according to the requirements; building parts and types are 
named correctly and they are modeled in such way, that the quantities and 
other essential information for the cost estimations can be read from the 
model. 
 
 
3 
Typical use of the model is for construction scheduling and contractor purchas-
ing; the position and geometry of the model are according to the requirements; 
the relevant information for contractor purchasing has been added to model 
objects in such way, that they can be listed (window type, part dimensions, 
decibel requirements etc.). 
 
 
Table 3. Description of the level of structural design. From COBIM2012 series 5, appendix 1. [7,2.] 
 
Level of modelling 
 
 
Description of the level of structural design 
1 Basic geometry and location modeled. 
 
2 
Basic geometry done so that structural quantities can be taken from the model. 
Model structural components as individual elements. 
 
 
 
3 
Modelling of structural named elements and cast in place structures with their 
respective connections, reinforcements and casting materials. Structural steel 
components are modeled akin to the concrete elements, connections included. 
(Connecting columns also include reinforcements.) Other parts are modeled 
with their connections and casting materials included in terms of geometry and 
location. 
 
 
 
4 
Modelling of all elements and cast in place structures correctly in terms of their 
geometry and location, connections, reinforcements and casting materials in-
cluded. Steel structures to be modeled to workshop level of detail. (Connecting 
columns also to include reinforcements.) Pile measurements are transferred to 
the model and the piles are finally modeled according to their actual positions in 
the real world.  
 
 
Due to the complexity of the MEP design, similar rating level for design is understandably 
not done in the COBIM2012. More on this in the COBIM2012 Series 4, appendix 1. 
3.2 Levels of BIM Use 
 
Due to the variations in BIM utilization skill level, it is recommended for a contractor or 
the client to define the intended uses for the model and to figure out if they have the 
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necessary skills to do so. Investments in the IT-skills on the worksite are essential for 
the maximal potential to be unlocked. In the most extreme case, the modelling process 
of a project can be taken so far as to virtually “construct” the building beforehand. This 
is futile if it cannot be taken advantage of. Below, table 5 will list different levels of BIM 
use and the proficiency required at the worksite to apply them. [4,93-97.] 
 
 
Figure 4. As personnel get more proficient in BIM use, the potential benefits also rise [4,92.] 
 
For companies still new to BIM, Jäväjä et al. recommend to start off slow. Gradually, as 
the personnel build their confidence and skills in using the related software, they can 
start utilizing models in more creative ways, with the evolution depicted in figure 4. Fur-
ther description of usage levels and their respective required levels of proficiencies listed 
below in table 5. [4,94]. 
 
 
Table 4. Levels of BIM use in a project and their required levels of proficiency and prerequisites. [4, 95-96.] 
Usage 
level 
Description of us-
age level 
Specific proficiency 
needs for the contrac-
tor 
Determining of proficiency and re-
quired conditions 
1 Designs are made 
based on a prelimi-
nary model and the 
designers have ac-
cess to the IFC-
files. Contractors 
only get 2D draw-
ings and isometric 
pictures drawn from 
the model. 
- - 
Level 1 Level 2 Level 3 Level 4 Level 5
P
o
te
n
ti
a
l
Usage level and model potential
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2 An IFC-model from 
a specific designer 
is given to a con-
tractor to use. 
Proficiency in using 
IFC-viewer software. In-
formation take-off from 
the model. 
Confirm from the designer that the IFC-
model in use by the contractor is up to 
date and that the drawings are made 
specifically drawn from the model. 
 
Confirm that the models are easily availa-
ble to all personnel, for example in the 
project bank. 
 
Acquire the necessary software to view 
IFC-files, such as Solibri Model Viewer, 
Tekla BIMsight or Tekla Field3D. 
 
Make sure your personnel have the skill 
to use the aforementioned programs. 
 
Use the software diversely, try looking for 
new, creative ways of utilizing BIM in 
your field of work. 
 
Acquire the necessary hardware, such as 
powerful computers, mobile devices and 
monitors. 
3 All the models from 
the designers and 
their combination 
model is available 
for use by the con-
tractors.  
Proficiency in using 
IFC-viewer software. 
Proficiency in using the 
analysing programs for 
the combination model. 
Like usage level 2 and in addition: 
 
Acquire the essential combination model 
checking programs, such as Tekla BIM-
sight and Solibri Model Checker. 
 
Make sure the designers are always 
providing you with the latest and clash-
free combination model. 
 
4 Like level 3, but all 
native models are 
made available for 
use of contractors 
to meet the needs 
of production man-
agement. 
Proficiency in using 
IFC-viewer software. 
Proficiency in using the 
analysing programs for 
the combination model. 
Proficiency in using 
model-based produc-
tion control software. 
Proficiency in using 
models to create 
schedules and cost re-
lated data, such as esti-
mations and budget 
predictions.  
Like usage levels 2 and 3 and in addition: 
 
Confirm from the designers that all the 
native models in use are up to date, that 
the drawings are drawn from those mod-
els and that the IFC-models drawn from 
the native models are up to date. 
 
Make sure that you have the necessary 
model utilizing production control pro-
grams. Furthermore, make sure your per-
sonnel have the proficiency for these 
kinds of programs.  
 
5 Like level 4, but in 
addition the con-
tractors have made 
a production model, 
containing for ex-
ample site planning 
and falling protec-
tion plans in the 
model. 
Proficiency in using 
IFC-viewer software. 
Proficiency in using the 
analysing programs for 
the combination model. 
Proficiency in using 
model-based produc-
tion control software. 
Proficiency in making 
the necessary models 
with the suitable model-
ling software. 
Like the previous levels but also in addi-
tion: 
 
Make sure you have the necessary mod-
elling software available. 
 
Confirm the proficiency of your staff re-
lated to modelling the required models, 
such as the site plan and falling protec-
tion plans. 
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Figuring out one’s own level of proficiency is vital for uncovering the potential of BIM 
utilization still left untapped. Even though one starts to use BIM slowly, there should be 
a clear goal for BIM use in the future. 
4 Construction Project Delivery Methods 
 
According to Holzer, the project delivery method chosen has major influence on whether 
the main contractor can influence the design and, consequently, the building information 
modelling process. The possible methods are described in the following pages, begin-
ning with construct-only projects, where the main contractor is given a set of plans and 
practically said “build this.” After that come the design-build projects, where the main 
contractor is responsible for both the detailed designing and the construction of the build-
ing. Finally, there are the project management contracts, where the main contractor 
works as a kind of a consultant for the client, helping them choose the best possible 
designs and implementations, with the related costs and benefits split evenly between 
the contractor and the client. [9, 214-243.] 
 
Of the following project delivery methods, the design-build method is the easiest for the 
implementation of strict design and modelling requirements, since using that method, the 
designers work for the builder and not for the client. On the other hand, the contractor 
may easily skip BIM use if they deem it not worth their time. [9, 241-424.] 
 
Bolpagni states that most project delivery methods require the client to make preliminary 
plans on which the competing contractors then bid on, each using their own methods of 
cost estimation and each filling in the incomplete plans in slightly different ways. The 
insufficient level of planning can lead to a situation where the contractors do not compete 
in productivity and efficiency, but in cost estimation to win contracts. Incomplete plans 
inevitably lead to increases in the product price due to extra details added later after the 
contract has been signed and construction already begun. From the client’s point of view, 
this is unbearable, but the situation is not optimal for the contractors either. The contrac-
tors will have difficulties in budget forecasting and after they have won the contract, will 
have to hurry in sub-contract procurement with the relevant, detailed plans coming too 
late to help with the tendering process. [3,117-118.] 
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Using building information modelling with a high level of detail prior to the beginning of 
the tendering process can bring advantages in enhancing the comparability of bidders. 
BIM forces the contractors to actually compete against each other in terms of productivity 
instead of just clever pricing. The contractors also benefit because they can show the 
client, who is not necessarily a professional, their designs and implementations in 3D. 
[3,117-118.] 
4.1 Construct-Only Projects 
 
In a traditional construct-only project, also known as a design-bid-build project, the client 
purchases the plans from a third party, usually a design office, and then asks for the 
main contractors to bid on the contract according to the plans. According to Holzer, the 
main challenge in the usual design-bid-build form of construction contract is the lack of 
communication between the designers, quantity surveyors and the main contractor. The 
organizational hierarchy of a construct-only project is shown below in figure 5. The con-
tractor’s requirements for the model are not delivered to the designers, and the designers 
do not have a clear idea of what the contractors want and, thus, easily make assump-
tions. [9,241.]  
 
 
Figure 5. Construct-only project delivery method hierarchy. [9,241]. 
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Holzer also claims that an issue with construct-only projects is the lack of incentive for 
the contractor to require better models, since they are not the one responsible for the 
management of the design process where the models are created. Poor planning can 
affect the situation in such a way that stakeholders may end up as rivals on evaluating 
the feasibility of plans given by the client. [9,241.] 
4.2 Design-Build Projects 
 
The design-build method of project delivery is used when the client wishes to reduce 
risks by letting the main contractor do both the building and the designing. Holzer claims 
that the advantages of a design-build contract are self-evident, as the designer and the 
main contractor are both in the same team, visualized below in figure 6, resulting in 
greater transparency and better communication between the parties. [9,241-242.] 
 
 
 
Figure 6. The design-build delivery method hierarchy. [9, 241.] 
 
According to Holzer, the designers are better motivated to create the models, because 
they know that the models will be used in sub-contract tendering and information gath-
ering. [9,242.] 
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4.3 Project Management Contract  
 
In project management delivery type of projects, the contractor works as a consultant for 
the client. This levels the hierarchy and aims to help the stakeholders to work together. 
According to Holzer, both the risks and benefits from designs and implementations are 
shared equally between the two main stakeholders of the project, the client and the pro-
ject manager. In terms of BIM utilization, the project management delivery method ena-
bles the main contractor, that is the project manager, to take part in the development of 
the project. [9,242-243.] 
 
 
Figure 7. The project management delivery method hierarchy. [9,243]. 
 
Holzer states that due to the shared risks and benefits, it is beneficial for both parties to 
be heavily involved in the design, thus enabling the creation of a more accurate model 
earlier on by making use of the contractor’s experience in construction production. 
[9,243]. This is the type of project delivery method used in the case of the new campus 
of Metropolia UAS, analyzed in chapter 8. 
5 BIM Coordinator 
 
According to BuildingSMART Finland, integrating BIM into a construction project may 
increase risks related to project management when the stakeholders are not adequately 
prepared. All parties must be made aware of their respective duties related to the building 
information modelling of the project, such as decision making deadlines and the level of 
modelling detail. The intended uses for the model should be made clear for all parties, 
as well as the required level of content in the model. Examples of the uses are given in 
chapter 8. Uniform reporting templates, scheduling and quality control must all be suffi-
ciently discussed as early as possible in the design process. One proper way to do this 
is to follow the COBIM2012 series 11, Management of a BIM project. [10,5.] 
 
Facility 
manager
Client Contractor
Sub-
contractor
Sub-
contractor
Sub-
contractor
Designers
BIM
Quantity 
surveying
16 
 
 
The COBIM2012 series 11 details first the principles and planning requirements neces-
sary for managing a BIM-project. Due to the large number of designers and stakeholders 
working on a project, a designated BIM coordinator is vital for a successful completion 
of one. The BIM coordinator is appointed by either the client or the main contractor. The 
responsibility varies depending on the project delivery method chosen for the project. 
Project delivery methods are explained in chapter 4. [10,7.] 
 
The BIM coordinator should be an experienced project manager, with sufficient skills in 
both building information modelling and project management. Some of the duties of a 
BIM coordinator are listed below, but are not necessarily limited to just those. A more 
thorough list can be found as an appendix in the COBIM2012 series 11. [10,7.] 
 
According to COBIM Series 11, the duties of a BIM coordinator are to: 
 
- Agree upon the BIM requirements, goals and intended level of use with the project 
management 
- Map the responsibilities of individual stakeholders regarding BIM, that is the client, 
designers and contractors 
- Delegate and coordinate modelling responsibilities throughout the project working 
closely with the main designers 
- Report on the progress of modelling to the management of the project, for exam-
ple during design meetings, explaining 
o Evolution of the status of the model since the previous meeting 
o Found clashes and actions undertaken to fix them 
o Modelling schedule and quality control 
- Produce combined IFC-models from the native models created by the various de-
signers, unless an another person is designated for it. [10,7.] 
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6 Benefits of BIM 
 
According to Bolpagni, there are several benefits to utilizing BIM in construction contract 
tendering, both for the client and the contractors. As the client is not necessarily always 
experienced in the construction business, the modelling process allows for an easier 
visualization of the upcoming project, especially due to the ability to hide certain layers 
like in figure 7. Furthermore, the information is collected in one place, and it is easily 
accessible with no need to search through multiple PDF files. The compliance of the bids 
from contractors with the requirements given by the client can also be checked with 
model checking tools, such as Solibri Model Checker. This in turn makes the comparison 
of bids easier, giving more transparency and accuracy to the whole process. [3, 126.] 
  
Figure 8. By hiding specific parts of a model, visualization of certain structural components that are left hiding 
under the finished building can be made more easily comprehensible. [2.] 
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It is also beneficial for the contractor if the client uses BIM. Using models, the client can 
have an easier time communicating their exact needs, consequently making the cost 
estimation process easier. Increased accuracy in the preliminary bids decreases the risk 
involved for both parties. Clash-checking programs can also be used to avoid unneces-
sary mishaps in the bid. In addition, the model can easily be utilized when discussing 
alternative solutions during meetings. [3,126.] 
7 Interviews 
 
To gather the previous experience of YIT Construction Ltd employees in BIM, a ques-
tionnaire was sent to the relevant personnel. This included cost estimators, procurement 
managers and site personnel. The employees were asked if they knew of any YIT Con-
struction Ltd. projects that had utilized modelling, particularly in procurement, and if they 
perceived any potential benefits from an increased use of modelling.  
 
Unfortunately, modelling had not been extensively used in the company. Most projects 
had models, but their level of design was insufficient to be used in construction phase 
procurement where the required level of detail is very high. Information on material 
choices, sound and fireproofing, details on joints and fixings are necessary for the pro-
curer to be able to make as exact inquiries as possible. Any loose ends cause major 
price differences in the sub-contractor’s offers due to them having to make their own 
decisions on the product characteristics. This makes price comparisons difficult and thus 
decreases the potential savings from the procurement process. 
 
According to some of the interviewed personnel, the major benefits foreseeable in the 
near future were mostly in the structural design. This is most likely due to the fact that a 
structural model is the basis on which the other designers have to design. A cost esti-
mator mentioned the use of structural models in pre-fabricated element design and man-
ufacturing. Large element companies such as Parma Ltd. already do their design with 
BIM. For the pre-fabricated element manufacturers to be able to do this, the structural 
model must be of sufficient quality, at least on a par with the one recommended by the 
COBIM2012 series 5, which covers structural design.  
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When asked whether they had used building information modelling, the YIT Construction 
Business Premises Ltd. HVAC and Electrical specialists working in the procurement 
team responded that they had not found much use for models. Their main concern was 
that the models they received did not contain enough information, the layers were incor-
rectly designated and the coordinates were conflicting in the different designers’ models. 
Incorrect designation of layers means that finding information from the models can be 
tricky and information that should be found with a simple search bar search will remain 
hidden. Improper coordinates in combination models make the production of holes and 
ductwork based on the models very risky, as the ducts and holes need only be designed 
a few centimeters apart to make for a difficult situation in the production phase. 
 
Another matter pointed out by the specialists was the insufficient software and training 
in the HVAC and electrical sub-contracting sector, where there are only a few large com-
panies and several smaller ones who do not possess enough resources to devote to 
adopting BIM. Larger companies on the other hand already model their HVAC and elec-
trical design according to the COBIM2012 Series 4, which covers the modelling process 
of the building services systems. The series 4 also has an appendix specifying the cli-
ent’s perspective, much like the ones in series 3 and 5. 
 
A particularly interesting key point that came up in the interviews was the combined use 
of BIM and the upcoming project control program to be used in YIT Construction Ltd, 
Quintet™. This program is still being worked on, but the following scenario of controlling 
quantities in the next paragraph could be easier to execute in the new system than in the 
haphazard combination of various software used today. 
 
The scenario, described by Heikki Uusitalo in his thesis for the Tampere University of 
Technology, recommends that quantity estimation should be done initially based on lo-
cation of the building components and their respective stories, along with the usual way 
of categorizing them by building part i.e. walls and doors. The cost estimation should 
then be done the same way, after which the data is transferred to whichever production 
software in use. The software can then be used to generate timetables and procurement 
packages. This could reduce the need to recalculate quantities repeatedly over the 
course of a project, for example by clearly showing how many windows or how many 
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square meters of wall have to be installed in a story of a building to be constructed, 
making for faster and clearer production scheduling. [11, ii.] 
8 Metropolia UAS Myllypuro Campus 
 
The new campus built for the Metropolia University of Applied Sciences was bid on and 
subsequently won by YIT Construction Ltd. This campus project consists of four large 
buildings, connected by walkways and underground compartments. The client placed 
specific emphasis on BIM utilization and decided to hire an outside BIM coordinator from 
Tieto Oy. [12,1.] 
8.1 Metropolia Modelling Plan 
 
The version 1.0 of the modelling plan of the project was dated the 17th of March 2016. 
Construction began in the fall of 2016. It was decided that level 3 of BIM design according 
to COBIM2012 was sufficient. This level of detail requires thorough planning and moni-
toring throughout the building process.  
 
According to the modelling plan created by the BIM coordinator, the goals for building 
information modelling in this project were to: 
- Help the decision making processes in the project 
- Commit all stakeholders to the goals of the project using BIM 
- Help visualize design implementations 
- Help design and design cooperation and to avoid clashes 
- Increase the quality in the building process and, consequently, the finished 
building 
- Increase the efficiency of the building process 
- Support LCA and LCC analyses 
- Support the flow of information from the construction phase to the operational 
phase of the building 
 
After the initial listing of goals, the modelling plan details the uses meant for the models  
about to be created.  
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The designated uses for the BIM during the project planning and design phase in this 
project are: 
- Design quality control, clash checking and cooperation 
- Hole, hatch and duct design 
- BSS analyses, energy consumption and energy efficiency calculation 
- Quantity and cost estimation purposes for structural elements 
[12,1-2.] 
 
The designated uses for the BIM during the production phase in this project are: 
- Planning the build order and visualizing the plans in the model 
- Visualizing the construction schedule in the model 
- Visualizing the percentage of completion of the project in the model 
- Affirming work safety implementations in the model, like in figure 8. 
[12,1-2.] 
 
It is of utmost importance to make sure that everyone in the project has a clear vision 
about the purposes of the model, so as to reduce wasted time and to make sure every-
thing is done as previously agreed upon.  
 
 
Figure 8. Planning of railing and scaffolding can also be done using BIM, increasing the safety of the work 
site. [3,74.] 
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The client will acquire all the material rights to the models at the end of the project, so it 
is safe to assume that the model can be of use during the whole life cycle of the building. 
One use could, for example, be to check the wall materials when making new holes or 
fixtures for projectors and such school equipment. Especially during demolishing, it may 
be vital to know what the contents of a structure are.  
8.2 Uses Discovered for the Model During the Project 
 
The modelling plan of the campus project encouraged the use of the model during the 
construction process. In spite of not having much previous experience with model check-
ing programs, the procurement team found some small uses for the model in their pro-
cesses. Most help the team received was in terms of visualization to help the sub-con-
tractors at the negotiation table comprehend the new job site quicker than from 2D sche-
matics. 
 
Second, being able to locate building components using the search bar located in Solibri 
Model Checker in the top right corner of the screen was helpful. For example, with fifteen 
different types of partition walls, finding their respective locations inside the massive 
campus project can be difficult. Using the search bar, one can discover different building 
components more easily than from drawings. Finding components quicker is of help 
when planning project scheduling and workflow. In figure 9 below, placement of a certain 
type of partition wall is shown in the model, while the rest of the building is transparent. 
 
Figure 9. One can also show the placement of a specific type of wall within the building by selecting first the 
wall type using the search bar and by ticking the "show spaces" option. [2.] 
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Third, quantity take-off could be facilitated by the model. The process of quantity take-
off depends heavily on the flawlessness of the designs and the labelling of the objects 
visible in the model, as could be found out during the creation of new quantity lists con-
taining all the partition walls of the building. The usefulness of such lists drawn from the 
model was mainly limited to double-checking the quantities prior to negotiations, as YIT 
Construction Ltd. commonly delegates the responsibility of affirming quantities to the 
relevant sub-contractor. After all, they are the ones usually buying the materials as well. 
The process of taking off quantities from the model is done step-by-step in the guidelines 
that YIT Construction Ltd. requested. Below, in figures 10 and 11, the quantities of the 
partition walls visible in the model view are transformed into an Excel-file containing their 
relevant data.  
 
Figure 10. Having successfully picked the correctly labeled partition walls and having run the quantity calcu-
lation in the model checker, one can click on the “Report” -button, that will generate an Excel spreadsheet 
containing the relevant data. [2.] 
 
The process of creating new quantity lists can be overwhelming in the beginning, but 
fortunately the learning curve of Solibri Model Checker appeared to be relatively short. 
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A few repetitions and the user should grasp the basic principles of quantity take off. There 
are some challenges that hinder this process, such as incorrect labeling by the designer, 
but with a bit of cleverness from the user, they can be worked around. Deeper analysis 
of the challenges of quantity take off is on the following paragraphs. 
 
Figure 11. The quantity list compiled by the model checking program is relatively easy to read and thus can 
be used in various ways, such as any other quantity list. [2.] 
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In this particular quantity estimation case, the process was done so that the procurement 
team could check to see how much the quantities have changed since YIT Construction 
Ltd. placed their preliminary bid for the contract. This knowledge can be utilized when 
billing the client, as changes are practically unavoidable between the preliminary bidding 
and the production phases. These changes always have a cost, and must be taken into 
account. 
 
Coming back to the earlier mentioned challenges in quantity take off, one major chal-
lenge is the incorrect or incoherent way of labeling the components of the building. In the 
campus project, drawing quantities as accurately as possible required cross-checking of 
the model with the drawings. This was due to some of the building components being 
inadequately labelled. Such was the case for ground bearing slabs, where most slabs 
had their designated type as maanvarainen or ground bearing and numbering between 
one to fourteen. This was not the case for wet spaces, where one would notice the ab-
sence of a slab in the middle of the building when typing maanvarainen in the search bar 
and running “Find.” The slab was modelled, but the type of it was, for some reason, 
pohjalaatta, or bottom slab, even though other documents contradicted this by grouping 
the missing slab with the rest of them. A missing slab is fortunately quite easy to notice, 
as can be seen in figure 12 below, and also to locate in the model. Once the user finds 
the slab, they can just click on it to see the relevant information of it. In this case, it was 
the area of the slab that the procurement team was looking for.  
 
Figure 12. Visualization is indeed useful for noticing conflicts in the plans and for making sure one has really 
taken all relevant objects into consideration when doing quantity take off. [2.] 
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To avoid the such challenges related to incorrect labeling of building components, the 
same sort of TALO2000 system labeling of components should be done in a BIM project 
as one would do in a traditionally organized construction project. TALO2000 labeling 
system is an updated version of TALO80 that has been in use in the construction industry 
for decades. This was the labeling system in use in the Metropolia UAS campus project. 
[13,1.] 
9 Conclusions 
 
While writing the report, it became evident that BIM has considerable potential from the 
construction procurement point of view. Enhanced 3D visualization of the building with 
the latest design implementations can greatly help when questions arise during negotia-
tions, and looking for exact documentation would be too time consuming. Being able to 
virtually step inside the building model can help with the description of spaces and the 
planning of the best production methods. There will always be forces resisting change in 
any form, such as adapting to BIM, but they can all be overcome with diligent marketing 
and intelligent application of building information modelling in construction projects. 
9.1 Key Benefits and Uses 
 
Visualization also brings more power to the process of clash checking. In an optimal 
situation, clash-checking of designs is done before the procurement process begins, but 
anyone with enough proficiency in clash-checking software, like Solibri Model Checker, 
can perform their own clash-checks for extra assurance of the compatibility of the plans.  
 
Being able to make the layers of construction transparent and even completely hiding 
them can be a powerful tool in showing exactly where a certain space or object is. One 
can search for either a single object or multiple objects, such as doors or walls, by using 
the search bar that is easily locatable in the upper right-hand corner in the Solibri Model 
Checker. Alternatively, the user can hide the suspended ceilings to show the MEP sys-
tems hidden above them, or peel off layers of walls to show their contents such as insu-
lation or fireproofing coating. Adequate care in the naming of layers and components 
should be taken, to avoid unnecessary time spent searching for building components 
that are just poorly named. COBIM2012 and Talo2000 naming systems should be used 
as much as possible to avoid this.  
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Building information models can also be used to create procurement specific quantity 
lists, that are often necessary, as the procurement packages of the client and the con-
tractor may differ in substance. An example was given in chapter 8, where the quantities 
of partition walls were taken off using the Solibri Model Checker. The time saved by this 
action alone can be hours, if not days, thanks to the multiple ways to quantify items and 
objects when the building components are correctly labelled. 
 
For cost-estimation purposes, BIM can be used in various ways. Even if no model is 
given by the client, the contractor may benefit from creating their own model, from which 
they can extract rough quantities to help with their cost estimation and planning. To make 
such a model would not take long and could potentially promote the bid of the contactor 
to the client.  
 
Finally, the use of BIM in construction procurement negotiations can be a good way to 
save time. Instead of searching certain sections from a large folder of ambiguously 
named PDF files, the BIM offers a possibility to make section cuts anywhere in the model. 
The same is true for trying to find any kind of documentation or details. Search tools for 
specific parts of the building are potential time savers during meetings as well, when 
neither party is yet fully certain of anything and the plans can still evolve.  
9.2 Challenges 
 
As for the challenges regarding greater BIM use, some key points arose. Since the actual 
use of BIM in the construction industry has been almost completely visual until now, the 
demands laid out for the models by COBIM2012 guidelines have not been sufficiently 
enforced. This has not motivated the designers in their model creation, thus leading to 
poor models. Engineers and contractors have also had doubts about the worth of mod-
elling. This report alone should prove the worth of BIM, as well as show that there are 
individuals and organizations that wish to see greater BIM implementation throughout all 
levels of the industry and beyond. Full utilization of COBIM2012 and hiring of sufficiently 
proficient BIM coordinators to oversee the processes is vital for further successes in the 
field of building information modelling.  
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Furthermore, software training on BIM should be mandatory practically for all personnel 
working in the industry. The key here is to help individuals realize that their previous 
methods of working can be made significantly more efficient if full BIM utilization is 
achieved. This can be done for example by streamlining of the quantity take off and 
negotiation visualization. If a person working on a project does not know that they can 
use BIM to achieve whatever they want to achieve, they probably will not think of using 
BIM either. 
 
Finally, it can be deducted that the decision to implement BIM-based design and con-
struction will always be initiated by the client. This may call for new types of tendering 
and contracting processes, one such example being the Alliance model that has been 
used in some of the larger infrastructure projects around Finland. It is the hope of the 
writer that the process of digitalization and BIM utilization will bring the various project 
stakeholders closer together, creating a cycle of improvement that will most likely feed 
itself. 
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